Timeline and Activities	Year 1 (2020)			Year 2 (2021)				Year 3 (2022)				YEAR 4 (2023)
	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1
	Apr-jun	Jul-Sep	Oct-Dec	Jan-mar	Apr-jun	Jul-sep	Oct-Dec	Jan-mar	Apr-jun	Jul-sep	Oct-Dec	Jan-mar
WP1: Project Management and Coordination												
1.1 Project manager	X (1- apr))	Х	Х	Х	Х	Х	Х	Χ	Х	Х	Х	
Monthly reports	Χ	Χ	Χ	Χ	Χ	Χ	Χ	Χ	Χ	Χ	Χ	
Annual report (D1.1)			Χ				Χ				Χ	
1.2 Admin assistant (50%)	Х	Χ	Х	Χ	Х	Х	Χ	Χ	Χ	Χ	Χ	
1.3 Steering Group meetings		X(v)					X(v)	<i>X(v)</i>	Χ	X(v)	X(v)	Х
Email the steering group, update	X			Х	Х	Х						
Set a date for a virtual SG meeting, draft the agenda	Х				Х	Х						
SG meeting report		Х					Χ					
1.4 External evaluation										Х		
Evaluation report (D1.2)												
1.5 Project wrap-up meeting												Х
Final report (D1.3)												
WP2: Technology development	Year 1 (2020)			Year 2 (2021)				Year 3 (2022)				YEAR 4 (2023)
2.1 Global Hub Development		Χ	Х									
Global hub technology framework developed (D2.1)		Χ	Х	Х	Х	Х	Χ	Χ	X	Х	Х	Х
Regional node technology developed (D2.2)		Х	Х	Х	Х	Х	Х	Χ	Χ	Χ	Х	Х
2.2 Further development of ODISCat		Х	Х	Х	Χ	Х	Х	Χ	Χ	Χ	Χ	Χ
Regional communities and global partners contribute to ODIScat		Х	Х	Х	Х	Х	Х	Х	Х	Х	Х	Х
2.3 ODIS development		X	Χ	Χ	Χ	Χ	Χ	Χ	Χ	Χ	Χ	Χ
Consultation with all pilot partners on ODIS development	Х	Х	Х	Х	Х	Х	Х	Х	Х	Х	Х	Х
Platforms established for communications and exchange of content	Х	Х	Х	Х	Х	Х	Х	Х	Х	Х	Х	Х
Action plan and way forward developed for ODIS architecture		Х	Х	Х	Х	Х	Х	Х	Х	Х	Х	Х

				1	I	l	ı	1	l		I	T
ToR for contractor (for ODIS-arch) finalised and advertised		X										
Publish ODIS reference architecture (principles and				Х		Х				Х		Χ
guidelines to link information systems) (D2.3)	Ì	<u> </u>	├──		-							1
Specifications for automated validation published (D2.4)			<u> </u>	Χ		Χ						
Cross reference capability in participating repository												
nodes that exposes the assets from other nodes in				X								
context for users (D2.5)  Metrics reporting functionality from repository nodes												
(D2.6)				X	Х	X	X	Х	X	X	Х	X
At least two working implementations with the ODIS												
Architecture of regional node information systems that				X								
assemble global and local resources (D2.7)			<u> </u>									
Feedback mechanisms to collect, summarize and report												
on applications from the Infrastructure that can be				X	Х	Х	Х	Х	Х	X	Х	X
shared in the ocean data and information community (D2.8)												
2.4 ODIS technical meetings	X (v)	<i>X (v)</i>	X (v)	X (v)	<i>X (v)</i>	<i>X (v)</i>	X (v)	<i>X (v)</i>	X (v)	X (v)	X (v)	X (v)
ODIS technical meeting reports	X	X	X	X	X	X	Х	X	X	X	X	X
2.5 EurOcean service integration				Х	Х	Х	Х	Χ	Х	Χ	Х	Χ
2.6 MarineTraining.eu service integration				Х	Х	Χ	Х	Х	Х	Х	Х	Х
	Year 1			Year 2				Year 3				YEAR 4
WP3: Establishment and initial support of the nodes	(2020)			(2021)				(2022)				(2023)
3.1 Global node establishment and operation												
Contact existing global partners	Χ											
Engage new global partners	X	Х	Χ	Χ	Χ	Χ	Х	Χ	Χ	Χ	Х	Χ
Global hub system established (D3.1)					Χ							
Global hub system operational (D3.2)					Χ	Χ	Χ	Χ	Χ	Χ	Χ	Χ
3.2 LAC (IOCARIBE+) node												
3.2.1 discuss stakeholder identification with Secretariat	X(v)											
3.3.2 create mailing list (OE) for regional stakeholders		Χ	Χ	Χ								
3.2.3 video meeting/webinar with regional stakeholders	Χ											
3.2.4 identify D&I needs/ content types/services	Χ											
Installation / startup of regional /thematic Ocean InfoHub		Х										
portal (D3.3)												

Customisation of nortal (D2 4)							Х	Х	Х	Х		
Customisation of portal (D3.4)												
Performance testing and remediation of issues (D3.5)							Х	X	Х	Х	Χ	Х
Technical and related support from PO until capacity is in place in node (D3.6)			X	Х	X	X	X	X	X	Х	Х	X
Establishment of national / regional networks of content providers (D3.7)			X	Х	Х	Х	X	X	Х	Х	Х	Х
Population of regional nodes with content (D3.8)			X	Х	Х	Х	X	X	X	Х	X	X
3.3 IOCAFRICA node												
3.4.1 discuss stakeholder identification with Secretariat	<i>X(v)</i>											
3.4.2 create mailing list in OceanExpert (group) for regional stakeholders		Х	Х	Х								
3.4.3 video meeting/webinar with regional stakeholders	Х											
3.2.4 identify D&I needs/ content types/services	Χ											
Installation / startup of regional /thematic Ocean InfoHub portal (D3.3)		Х										
Customisation of portal (D3.4)			Х									
Performance testing and remediation of issues (D3.5)			Х	Х	Х	Х	Х	Х	Х	Х	Х	Х
Technical and related support from PO until capacity is in place in node (D3.6)			Х	Х	х	Х	Х	Х	Х	Х	Х	х
Establishment of national / regional networks of content providers (D3.7)			Х	Х	Х	Х	Х	Х	Х	Х	Х	Х
Population of regional nodes with content (D3.8)			X	Х	Х	Х	Х	Х	Х	X	Х	Х
3.4 Pacific SIDS node												
3.4.1 discuss stakeholder identification with Secretariat	<i>X(v)</i>											
3.4.2 create mailing list in OceanExpert (group) for regional stakeholders		Х	Х	Х								
3.4.3 video meeting/webinar with regional stakeholders	Х											
3.2.4 identify D&I needs/ content types/services	Х											
Installation / startup of regional /thematic Ocean InfoHub portal (D3.3)		Х										
Customisation of portal (D3.4)			X	Х	Х	Х	X	X	Х	Х	Х	Х
Performance testing and remediation of issues (D3.5)			Х	Х	Х	Χ	Х	Х	Χ	Χ	Х	Х
Technical and related support from PO until capacity is in place in node (D3.6)			Х	Х	х	Х	Х	Х	Х	Х	Х	х
Establishment of national / regional networks of content providers (D3.7)			Х	Х	Х	Х	Х	Х	Х	Х	Х	х
Population of regional nodes with content (D3.8)			Х	Х	Х	Х	Х	Х	Х	Х	Х	Х

3.5 Thematic nodes establishment and operation			Х	Х	Χ	Χ	Χ	Χ	Х	Χ	Χ	Х
3.6 Match-making service development and operation,			Х	Х	Х	Х	Х	Х	Х	Х	Х	Х
assisting end users with CD queries			Х	Χ	Χ	Х	X	Х	Х	Х	X	X
WP4: Training and capacity development of the nodes	Year 1 (2020)			Year 2 (2021)				Year 3 (2022)				YEAR 4 (2023)
4.1 development of online training modules (6 modules)			X	X	X	X	X	X	X	X	X	Х
Operations manuals (D4.1)					X	X	X	X	X	X	Χ	X
Online training courses (D4.2)						Χ	Χ	X	Х	Χ	Χ	Х
Communication skills course (D4.4)									Χ			
4.2 in-class training courses					Χ			Х				
Coordinated staffing, professional development and other strategies (D4.3)				Х	Х	Х	Х	Х	Х	Х	Х	Х
4.3 online hosting of training materials					Χ	Χ	Х	X	Χ	Χ	Χ	Х
WP5: Communication, users marketing and feedback:												
Implementation of the communications plan (D5.1)	Χ	Χ	Χ	Χ	Χ	Χ	Х	X	Х	Χ	Х	Х
5.1 participation in meeting and workshops (D5.2)	Χv	Χv	Χv	Χν	Χv	Χv	Χv	Χ	Χ	Χ	Χ	Х
Regional / global webinars *cross ref with WP3	X	Χ	Χ	X	Χ	Χ	Χ	X	X	Χ	X	Х
5.2 community surveys (by global hub and regional nodes)	Х	Х	Х	Х	X	Х	Х	Х	Х	Х	Χ	Х
Engage with global partners to ID needs	X		Χ	X				X				
Engage with three regional communities to ID needs	X		Χ	Х				X				
5.3 communication services including social media, web site	х	Х	Х	Х	Х	Х	Х	Х	Х	Х	Х	Х
News releases, communications materials developed (national, regional, international) (D5.3)			Х	Х	Х	Х	Х	X	Х	Х	Х	Х
Raise awareness for collaboration via IOC Circular Letter		Χ	Х	Х	Х	Х	Х					
to Member States/ Presentations at events  Mailing lists set up (D5.4)* Mailing list activity also in												$\vdash$
WP3		X										
Logo developed		Х										
OIH web page on IODE site updated by Project Manager	Х											
Contributor and user satisfaction surveys / reports (D5.5)			Х					Х				Х

Active updates on project progress: Project Steering Group/ IOC/CD Secretariat and IOC regional offices/ IODE		Х	Х	Х	Х	Х	Х				Х	
Secretariat/ Member State contacts												
Updated needs assessments (D5.6) * the same as WP3				V				V				v
needs assessments?				<b>~</b>				^				^
5.4 publications and reports	Χ	Х	X	X	X	X	X	X	X	Х	Х	X

KEY

Xv = virtual meetings due to Covid19

Done

To Do this quarter

No time frame specified yet