

Progress of IDSLs



Key Indicator

Activity / Project

Data / Outcome

PI 1. Number of non-operational IDSL stations repaired and maintained

Materials Procurement
Maintenance assessment

- Sets of essential spare parts and maintenance tools delivered by the end of year 2 of the project

PI 2. Evaluation of IDSL network and maintenance programme developed

Reports and surveys

- will be completed and submitted to ICG/NEAMTWS

PI 3. Number of maintenance visits to IDSL stations identified

One visit for
Samsun/Turkiye

- Will be completed by the end of year 2 of the project

PI 4. Maintenance programme and associated budget prepared

Agreed with SICE to work on this task

- Will be completed by the end of year 2 of the project

PI 5.IDSL data server at JRC upgraded at JRC to be fully compatible with UNESCO IOC Sea Level Station Monitoring Facility

Meeting was organized with IOC- and JRC. JRC and IOC agreed to collaborate on upgrading data server

- Will be completed by the end of year 2 of the project