


CoastWAVE Progress



7 Tsunami Ready Recognized
Communities in NEAM Region

12/ 2023



Presented by **Derya Vennin, PhD**
Project Coordinator

Activities

03

NEAMTWS TR Guidelines

Disseminate the MG 74
Tsunami Ready
Guidelines with ICG/
NEAMTWS

04

Survey Design

Develop concept note,
identify target communities
design survey protocol,
socialise survey in target
communities

05

Survey Conduct

Conduct the survey,
Focus Group
Discussions and other
data collection
activities and analyse
the results

06

Report

Prepare survey report,
translate into Arabic
and French and
circulate to partner
agencies, target
communities and
ICG/NEAMTWS WG4

13

IDSLs

Procure and deliver set
of essential spare parts
and maintenance tools
to IDSL system
operators in selected
NEAMTWS countries

Key Accomplishments



Proposals were submitted to IOC and reviewed by IOC

6 countries were submitted and approved and in process of validation for IPA



Multi hazard risk perception questionnaire was prepared and reviewed

Survey was reviewed
Online survey was prepared
Workshop with TT- TR and WG4 was organized





The status and needs of IDSLs were identified

Meeting with JRC
Status of the IDSL determined
Parts of maintenance were prepared

Summary of the completed tasks


Phase 1 of 2022






Action Step 1

Distribute and discuss the questionnaire to CoastWAVE participants with a workshop




Action Step 2

Create RFQ for IDSL and Open call for TADs




Action Step 3

Prepare the survey report, translate it to English, French and Arabic



Action Step 4

Review the existing TR guidelines and organize a workshop for adaptation



Action Step 5

Organize a side event in African Ocean Decade Kick-off Meeting

Next Steps

Thank you !

Contact us for further questions!



