

unesco

Intergovernmental Oceanographic Commission



Phase 2c: Joint Workshops on Inundation Mapping and Evacuation Planning



Rick Bailey

Head of Secretariat
UNESCO-IOC Intergovernmental Coordination Group
Indian Ocean Tsunami Warning & Mitigation System
(ICG/IOTWMS)
r.bailey@unesco.org

Launch of Project Phase 2c:

"Strengthening tsunami early warning in the North-West Indian Ocean region through regional cooperation"
Wednesday, 15 November 2023

Schedule



Objectives 5. Training in development of tsunami inundation maps and evacuation plans to facilitate effective community responses to the threat from near-field tsunamis.		2023			2024								
		Oct	Nov	Dec	Jan	Feb	March	April	May	Jun	Jul	Aug	Sept
5.0. Engage Internatinoal and National Consultants:													
Engage International: Inundation Modeling				1st week									
Engage National Consultants: Inundation Modeling						1st week							
Engage Internatinoal: evacuation planning				1st week									1
Engage National Consultants: evacuation planning						1st week							
5.1. Regional training workshop on Tsunami Inundation Modelling and I	nundation Mapping												
Virtual coordination and meetings with Regional Working Group TIMM (RWG-TIMM)													
	Regional Workshop on Tsunami Inundation Modelling and Mapping in Oman						1st week						
Prepare inundation maps for Pilot Areas													
5.2. Regional training workshop for evacuation planning processes at lo	cal level												
Virtual coordination and meetings with National Working Groups Tsunami Evacuation Planning (NWG-TEP)													
Regional training workshop on evacuation planning in Oman							1st week						
5.3 National implementation and backstopping during evacuation planning processes in pilot communities													
Engage Consultant for translation MG74 (Tsunami Ready) and MG 82 Tsunami Evacuation				1st week									
Contracting for translation layout and printing of MG74 and MG82						2nd week							
Evacuation plans prepared for Pilot Communities		1											
Tsunami drills for Pilot Communities (To be discussed and agreed with National Stakeholders)		1										Drill	
6. Project Evaluation		1										Dilli	
Engage consultants		1							1st week				
Complete NWIO Project Phase 2a 2b 2c evaluation report	Project work and preparation activitie	s	-			+			13t WEEK				
,	Virtual Coordination Meeting with Nat		g Group										
Project Reporting Preparation for Consultant solicitation						Т						1	
6 month reporting to ESCAP	Contractual engagement with Consulta Consultant working period	int	_										
	Workshop Preparation								Current				Proposed
	Events: Workshops (Date to be decided	1)							End of				End of
	Backstoping Period								Project				Project
	Project Reporting												








Objectives of the workshops



- 1. Provide background information on outcomes from Phases 1, 2a and 2b of the project and related initiatives, such as the UN Ocean Decade Tsunami Programme and the UNESCO-IOC Tsunami Ready Recognition Programme (TRRP)
- 2. Getting to know each other and further develop regional and national partnership arrangements utilising the Regional Working Group on Tsunami Inundation Modelling & Mapping (RWG-TIMM) and National Working Groups on Tsunami Evacuation Planning (NWG-TEPs)
- 3. Discussion and **further sharing of knowledge on principal concepts and approaches** for tsunami inundation mapping and evacuation planning in order to build a common understanding among the participants
- 4. Review existing tsunami inundation maps for Pilot Areas
- 5. Develop plans to develop new inundation maps for Pilot Areas utilising approach developed by RWG-TIMM
- 6. Site visit to a community with existing tsunami evacuation maps
- 7. Training in tsunami evacuation mapping for Pilot Areas using existing global approaches, standards, methodologies and best practices guide developed for NWIO in Phase 2b (and translated to Farsi)
- **8. Outlook on further activities** to be undertaken under the framework of the project and agreements on next steps.



To also be translated into Farsi and Urdu in Phase 2c)







Overall schedule of the workshops

3rd – 7th March 2024, kindly hosted by Oman



Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
Inundation Mapping Workshop participants arrive	Inundation Mapping Workshop	Inundation Mapping Workshop	Inundation Mapping Workshop	Inundation Mapping Workshop participants depart		
		Joint field trip	Joint workshop session			
	Evacuation Planning Workshop participants arrive	Evacuation Planning Workshop	Evacuation Planning Workshop	Evacuation Planning Workshop	Evacuation Planning Workshop	Evacuation Planning Workshop participants depart
			Joint Dinner			







Lead in inundation modelling meeting, joint with COASTWAVE Project of NE Atlantic & Mediterranean Seas TWS



Joint webinar on similar activities in Cyprus as part of the CoastWave Project. As part of a European project, inundation maps based on previously prepared PTHA in the eastern Mediterranean were developed and then used for evacuation planning with partners on Cyprus.

Scientists from the participating institutions, who have also supported development of the PTHA in the NWIO, will report on their latest strategies and results.

The experiences from the Cyprus project will provide valuable input to the work foreseen in the UNESCAP funded NWIO project.

The webinar is scheduled to take place on **November 28th at 9.00 AM UTC** and will last approximately 1.5 - 2 hours. A detailed program will be distributed later.

The ZOOM link is as follows

https://gfz-potsdam-de.zoom-

x.de/j/62667473972?pwd=TUVVMzg2RkhjeWw2RjNQemlZMzh1Zz09

Meeting ID: 626 6747 3972 Identification code: 320350









THANK YOU

Rick Bailey
Head of Secretariat
UNESCO-IOC Intergovernmental Coordination Group
Indian Ocean Tsunami Warning & Mitigation System
(ICG/IOTWMS)
r.bailey@unesco.org
www.ioc-tsunami.org/iotwms