

ACTION CODE	ACTION DESCRIPTION	REFERENCE	LEAD	DEADLINE	STATUS
CEWS-2023-APR-00	Identify the venue and dates of ICG/CARIBE EWS-XVII	ICG/CARIBE EWS-XVI	Sec/Chair	2023-12	COMPLETED
CEWS-2023-APR-05	List of volcanoes and volcano observatories and the VONUT to be shared with the Ad Hoc Team on TGV of TOWS-WG-TT-TWO	ICG/CARIBE EWS-XVI	WG1/WG2	2024-02	COMPLETED
CEWS-2023-APR-10	Finalize the translation of Manual and Guides 86 into Spanish	ICG/CARIBE EWS-XVI	Sec	2024-02	COMPLETED
CEWS-2024-FEB-12	Inquire Dominican Republic's availability to host the ICG/CARIBE EWS-XVII	MTOM 2024/02	Sec	2024-02	COMPLETED
CEWS-2024-FEB-13	Marie-Noëlle Raveau to provide information on Martinique's availability to host ICG/CARIBE EWS-XVII by 16 February 2024	MTOM 2024/02	Marie-Noëlle Raveau	2024-02	COMPLETED
CEWS-2024-FEB-14	Wilfried Strauch to provide information on Nicaragua's availability to host ICG/CARIBE EWS-XVII	MTOM 2024/02	Wilfried Strauch	2024-02	COMPLETED
CEWS-2023-APR-12	CARIBE WAVE 24 will take place on Thursday, 21 March 2024, commencing at 15:00 UTC	ICG/CARIBE EWS-XVI	TT-CW	2024-03	COMPLETED
CEWS-2024-FEB-15	Identify the venue and dates of the Expert Meetings on Non-Seismic Sources of Tsunamis for the Caribbean	MTOM 2024/02	WG1/Sec	2024-03	COMPLETED
CEWS-2024-FEB-16	Identify the venue and dates of the Expert Meetings on Seismic Sources in the Northwest Caribbean	MTOM 2024/02	WG1/Sec	2024-03	COMPLETED
CEWS-2023-APR-11	Coordinate the posting and distribution of the current version of the CARIBE-EWS Tsunami Signage Inventory and Report and provide an updated version for the next ICG session	ICG/CARIBE EWS-XVI	ITIC-CAR/CTIC/Sec	2024-05	COMPLETED
CEWS-2024-FEB-11	Strengthening Cooperation Between IOCARIBE and ICG/CARIBE EWS to be included in the agenda of the ICG/CARIBE EWS-XVII	MTOM 2024/02	Chair/Sec	2024-05	COMPLETED
CEWS-2024-FEB-03:	Advance planning for a CTIC/ITIC-CAR Multi-Annual Community Tsunami Exercise training in the fringes of the next ICG session with funding from the USAID/BHA is ongoing.	MTOM 2024/02	CTIC/ITIC-CAR/Sec	2024-05	DELAYED

ACTION CODE	ACTION DESCRIPTION	REFERENCE	LEAD	DEADLINE	STATUS
CEWS-2024-FEB-10	CARIBE WAVE 2024 Participant Handbook should be updated latest early March once corrected CATAAC messages are available	MTOM 2024/02	CATAAC/TT-CW/Sec	2024-03	FAILED
CEWS-2024-FEB-07	Clarifications will be requested at the TOWS-WG-XVII meeting on the KPI reporting with respect to ODTP	MTOM 2024/02	TOWS-WG Rep/Sec	2024-02	IN PROGRESS
CEWS-2024-FEB-17	Identify the venue and dates of the regional training on the development of Digital Elevation Models for tsunami inundation modelling	MTOM 2024/02	WG1/Sec	2024-03	IN PROGRESS
CEWS-2024-FEB-09	Propose ICG/CARIBE EWS-XVII to establish a stand-alone Tsunami Ready Task Team	ICG/CARIBE EWS-XVI	WG4/Chair	2024-05	IN PROGRESS
CEWS-2024-FEB-04	Haiti will communicate National Office of Civil Aviation (OFNAC) as a TWFP-Alternate	MTOM 2024/02	Chair	2024-05	IN PROGRESS
CEWS-2024-FEB-08	Review of Tsunami Watch Operation Global Service Document (IOC Technical Series 130) for the submission of comments by ICG CARIBE EWS by 2024.	MTOM 2024/02	TOWS-WG Reps/Chair	2024-05	IN PROGRESS
CEWS-2023-APR-13	Final admission of CATAAC as TSP in June 2024	ICG/CARIBE EWS-XVI	ICG/CARIBE EWS	2024-06	IN PROGRESS
CEWS-2023-APR-01	CATAAC to act as a regional real-time seismic data aggregator/hub for Central America	ICG/CARIBE EWS-XVI	CATAAC	2024-12	IN PROGRESS
CEWS-2023-APR-06	Organize an Experts Meeting on "Non-Seismic Sources of Tsunamis for the Caribbean and Adjacent Regions"	ICG/CARIBE EWS-XVI	WG1/Sec	2024-12	IN PROGRESS
CEWS-2023-APR-08	Organize and conduct a Meeting of Experts for Seismic Sources in the Northwest Caribbean	ICG/CARIBE EWS-XVI	WG1/Sec	2024-12	IN PROGRESS
CEWS-2023-APR-09	Determine the target number of communities in the CARIBE-EWS for Tsunami Ready recognition by 2030	ICG/CARIBE EWS-XVI	CTIC/WG4/Sec	2024-12	IN PROGRESS
CEWS-2023-APR-14	The ICG also recommended TOWS-WG to identify a mechanism to cross credit other Members States assessment, preparedness, and response efforts with the UNESCO-IOC TRRP	ICG/CARIBE EWS-XVI	TOWS-WG	2024-12	IN PROGRESS

ACTION CODE	ACTION DESCRIPTION	REFERENCE	LEAD	DEADLINE	STATUS
CEWS-2024-FEB-02	Develop a Global TR Progress Monitoring Tool to provide an overview on the implementation of all TR type programs	MTOM 2024/02	Sec/WG4	2024-12	IN PROGRESS
CEWS-2024-FEB-06	Organize a training course to be taught in English on the general principles of installation and maintenance of sea level stations and the use of tide gauge data	MTOM 2024/02	WG2/Sec	2024-12	IN PROGRESS
CEWS-2024-FEB-05	PTWC distribute the updated Users' Guide which will also incorporate information from the 2006 Communication Plan for review, comments, and approval prior to next ICG-CARIBE-EWS Session (PTWC).	MTOM 2024/02	PTWC/Sec	2024-05	NOT STARTED
CEWS-2023-APR-03	Engage industry to understand which telecommunications cables are scheduled for replacement or new installations	ICG/CARIBE EWS-XVI	WG2/Sec	2024-06	NOT STARTED
CEWS-2023-APR-04	Initiate contacts with the identified volcano observatories and/or institutes responsible for monitoring volcanoes threatening the CARIBE-EWS, to implement the MoU with the VONUT	ICG/CARIBE EWS-XVI	WG2/Sec	2024-06	NOT STARTED
CEWS-2024-FEB-01	Revamp CTIC Board Meetings	MTOM 2024/02	CTIC/Sec	2024-06	NOT STARTED
CEWS-2024-FEB-18	Organize a SMART Cable webinar targeting the Caribbean Region	MTOM 2024/02	WG2/Secretariat	2024-06	NOT STARTED
CEWS-2023-APR-02	Conduct a study to demonstrate improvement in tsunami early warning times with two to four variations on SMART Cable designs	ICG/CARIBE EWS-XVI	WG2	2024-12	NOT STARTED
CEWS-2023-APR-07	Execute a regional training on the development of Digital Elevation Models for tsunami inundation modelling	ICG/CARIBE EWS-XVI	WG1/Sec	2024-12	NOT STARTED