Tsunami Ready Recognition 1 year timeline

	YEAR 0 - 3 months	3 - 6 months	6 - 9 months	YEAR 9 - 12 months
Bi-weekly progress and support meetings				
Outreach/educational resources and tsunami exercise	PREP-3, PREP-4, PREP-5			
Inundation mapping	ASSESS-1			
Risk assessment		ASSESS-2, ASSESS-3		
Evacuation mapping		PREP-1		
Signage preparation			PREP-2	
Signage installation			PREP-2	
SOP and capacity to respond preparation			RESP-1-4	
SOP and capacity to respond revisions			RESP-1-4	
Tsunami Ready Application				Submit Application
Tsunami Ready Board meeting				Recognition Process
Tsunami Ready Recognition ceremony				

	TSUNAMI READY INDICATORS
I	ASSESSMENT (ASSESS)
1	**ASSESS-1**. Tsunami hazard zones are mapped and designated.
2	**ASSESS-2**. The number of people at risk in the tsunami hazard zone is estimated.
3	**ASSESS-3**. Economic, infrastructural, political, and social resources are identified.
II	PREPAREDNESS (PREP)
4	**PREP-1**. Easily understood tsunami evacuation maps are approved.
5	**PREP-2**. Tsunami information including signage is publicly displayed.
6	**PREP-3**. Outreach and public awareness and education resources are available and distributed.
7	**PREP-4**. Outreach or educational activities are held at least three times a year.
8	**PREP-5**: A community tsunami exercise is conducted at least every two years.
III	RESPONSE (RESP)
9	**RESP-1**. A community tsunami emergency response plan is approved.
10	**RESP-2**. The capacity to manage emergency response operations during a tsunami is in place.
11	**RESP-3**. Redundant and reliable means to timely receive 24-hour official tsunami alerts are in place.
12	**RESP-4**. Redundant and reliable means to timely disseminate 24-hour official tsunami alerts to the public are in place.